
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:43 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 293 Date: 03-Jul-2013 Wednesday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 394

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track Progress of FWS installation of mechanical piping. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 2.00 0.00 10.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 2.00 0.00 10.00

JNM DAVID LAWPlumber/Pipefitter 8.00 2.00 0.00 10.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 2.00 0.00 10.00

Diary: Dispute

Mechanical Piping

The FWS shift was from 0600 to 1630 (10 hours)

Rick Kiikvee spent the shift working on the carbon steel piping diversion around the belvedere light post at
PP 121.

Tim Esquval spent the shift welding the carbon steel piping diversion around the belvedere light post at PP
121. Jim Perry assisted in this operation.

Wayne Ellis and Josh Johnson spent the shift installing the PS-3s clamps on the 4" CA and PS-3 clamps
on the 2 1/2" DW lines along the bike path. By lunch break, they had installed the PS-3 clamps to PP 39,
working their way east for the rest of the shift.

At 0800, I met with Dave Law in the FWS yard at Pier 7 to turn over the sections of permanent carbon
steel piping, to be installed by others at the W2 belvedere, to California Engineer Contractors (the bay
bridge demolition contractor). We made contact with Cooper, superintendent for CEC. Dave Law
indicated he was not ready to turn over the pipe, and he made arraignments to turn over the pipe the week
of July 7. Dave Law spent the rest of the shift moving and organizing material at the FWS yard.

Narciso Biagi spent the shift assisting these operations at the general foreman.

Tom Colombo assisted these operations at the project superintendent.

126 0-000-000.126

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 293 Date: 03-Jul-2013 Wednesday

Bid Item: 001 0-ISW-ELS.335CCO-335 IERYBS Site Work

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

IERBYS Site work

Jill Hollis, CT Contruction Environmental, submitted the results of the stockpile sampling from the material
excavated from the IERBYS site. 11of the 12 samples taken had total lead levels which triggered the
threshold for requiring a WET test for soluble lead. Results from the WET test should be completed by 7-8-
2013.

Leigh Barnes, CT METS lab was sent a layout of the areas to be paved and the CCO for the IERBYS site
work.

001 0-ISW-ELS.335
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